COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 22/ 2019

ESTI MATE SUMVARY 06: 36: 07
CONTI D: C22044- ALT ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 22044- ALTBI D2 COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.0 DAYS TIME ALLOW 11/23/202 FI XED COVPLETI ON DAl
SH 13 CR 5 NORTH AND SOUTH PERCENT TI ME: 8. 36 ORI G TI ME ALLOW 11/23/202 FI XED COVPLETI ON DAl

PRQIECT NO STA0131-070 PCCP ALT
SH 13 CR 5 NORTH AND SOUTH (PCCP Al ternate)

NAME OF ROAD:

PRQJECT COUNTI ES: Rl O BLANCO GARFI ELD
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 07/ 19/ 2019 DATE TI ME STARTED 06/05/2019
9200 E. Mneral Ave., Suite 400 DATE LET 03/ 28/ 2019 DATE WORK BEGAN 06/ 05/ 2019
DATE AWARDED 04/ 17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/30/2019 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 06/ 05/ 2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 17,945, 168. 64 PARTI Cl PATI NG $ 40, 531. 80 $ 10, 565. 90
AWARD PRQIECT AM: $ 16,872, 998. 84 NON- PARTI Cl PATI NG 1,187, 874.05 922, 252. 30
PERCENT COVPLETE: 6. 85% TOTAL EARNI NGS 1,228, 405. 85 932, 818. 20
FUNDS AVAI LABLE: $ 16,716, 762. 79 STOCKPI LED MATER ALS 62, 104. 50 62, 104. 50

GROSS EARNI NGS 1, 290, 510. 35 994, 922. 70
TOTAL CLAI MB: $ 0.00 RETAI NAGE -31, 644. 60 -22,776. 97

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 1, 258, 865. 75 972, 145. 73

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 1, 258, 865. 75 972, 145. 73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE ;; 77777 9 775,71:15.775 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22044- ALTBI D2 ESTI MATE RUN 07/ 22/ 2019
PRQJECT: STA0131- 070 PCCP ALT ESTI MATE NO 0002 06: 36: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.200
LS 0. 200 2,830.00
14, 150. 00000 0. 400 5, 660. 00
0010 202-00001 Renoval of Structure 1. 000 0. 000
EACH 0. 000 0. 00
5, 020. 00000 0. 000 0.00
0015 202-00033  Renpval of Pipe 30. 000 0. 000
EACH 0. 000 0. 00
3, 310. 00000 0. 000 0. 00
0020 202- 00090 *Renmpval of Delineator 73.000 0. 000
EACH 64. 000 387. 20
6. 05000 64.000 387. 20
0025 202-00240  Renopval of Asphalt Mat (Pl aning) 1, 200. 000 0. 000
SY 0. 000 0. 00
7.30000 0. 000 0. 00
0030 202-00250 *Renpval of Pavenent Marking (G inding) 44, 170. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0.00
0035 202-00810 *Rerpval of Ground Sign 20. 000 0. 000
EACH 2.000 181. 80
90. 90000 2.000 181. 80
0040 202-01000 *Renoval of Fence 52, 530. 000 11, 441. 000
LF 7,305. 000 6, 209. 25
0. 85000 18, 746. 000 15,934. 10
0045 202-01035 *Renpval of Gate 33.000 5. 000
EACH 6. 000 726.00
121. 00000 11. 000 1, 331.00
0050 202-01130 Renoval of Guardrail Type 3 1,911. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0.00
0055 202-01300 Renoval of End Anchorage 7.000 0. 000
EACH 0. 000 0. 00

431. 00000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22044- ALTBI D2 ESTI MATE RUNO7/22/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0002 06: 36: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01400 *Renmpval of Cattle Guard 1. 000 0. 000
EACH 0. 000 0. 00
606. 00000 0. 000 0. 00
0065 202-05026 Sawi ng Asphalt Material (6 Inch) 740. 000 0. 000
LF 0. 000 0. 00
8. 55000 0. 000 0.00
0070 203-00050 Unsui tabl e Materi al 12, 000. 000 0. 000
cY 0. 000 0. 00
7.10000 0. 000 0. 00
0075 203- 00060 Enmbanknment Material (Conplete In Place) 249, 161. 000 20, 000. 000
cY 100, 000. 000 565, 000. 00
5. 65000 120, 000. 000 678, 000. 00
0080 203-01100 Proof Rolling 180. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0085 203-01500 Bl adi ng 160. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0.00
0090 203-01510 Backhoe 180. 000 0. 000
HOUR 0. 000 0. 00
123. 00000 0. 000 0. 00
0095 203-01550 Dozi ng 160. 000 0. 000
HOUR 0. 000 0. 00
196. 00000 0. 000 0.00
0100 203-01594 Conbi nati on Loader 180. 000 0. 000
HOUR 0. 000 0. 00
164. 00000 0. 000 0. 00
0105 203-01597 Pot hol i ng 50. 000 15. 000
HOUR 4.000 1, 048. 00
262. 00000 19. 000 4,978. 00
0110 207-00205 Topsoi | 34, 149. 000 0. 000
cY 0. 000 0. 00

3. 60000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22044- ALTBI D2 ESTI MATE RUNO7/22/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0002 06: 36: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00210  Stockpile Topsoil 34, 149. 000 6, 050. 000
cY 7,610. 000 31, 581. 50
4. 15000 13, 660. 000 56, 689. 00
0120 207-00305 Wet | and Topsoi | 758. 000 0. 000
cY 0. 000 0. 00
7.55000 0. 000 0.00
0125 207-00310 St ockpi | e Wetl and Topsoi | 746. 000 0. 000
cY 0. 000 0. 00
7.00000 0. 000 0. 00
0130 208-00002 *Erosion Log Type 1 (12 Inch) 21, 960. 000 124. 000
LF 40. 000 190. 00
4. 75000 164. 000 779.00
0135 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
1, 820. 00000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 4. 000 2.000
EACH 0. 000 0. 00
2,180. 00000 2.000 4,360. 00
0145 208-00103 Renoval and Disposal of Sediment (Labor) 320. 000 0. 000
HOUR 0. 000 0. 00
48.50000 0. 000 0. 00
0150 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
60. 60000 0. 000 0.00
0155 208-00106 Sweepi ng (Sedi ment Renoval) 160. 000 11.000
HOUR 22.000 4,004. 00
182. 00000 33. 000 6, 006. 00
0160 208-00107 Renoval of Trash 60. 000 0. 000
HOUR 0. 000 0. 00
203. 00000 0. 000 0.00
0165 208-00207  Erosion Control Mnagenent 300. 000 20. 000
DAY 13. 000 2,366. 00

182. 00000 33. 000 6, 006. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22044- ALTBI D2 ESTI MATE RUNO7/22/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0002 06: 36: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 30, 000. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0175 210-00010 *Reset Mailbox Structure 12. 000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0180 210-00810 *Reset Ground Sign 20. 000 0. 000
EACH 0. 000 0. 00
273. 00000 0. 000 0. 00
0185 212-00006 *Seedi ng (Native) 64. 000 0. 000
ACRE 0. 000 0. 00
315. 00000 0. 000 0. 00
0190 212-00028 *Seedi ng (Wt | ands) 0. 470 0. 000
ACRE 0. 000 0. 00
3, 120. 00000 0. 000 0. 00
0195 212-00032 *Soi | Conditioning 64. 000 0. 000
ACRE 0. 000 0. 00
1, 320. 00000 0. 000 0. 00
0200 213-00003 *Mil ching (Weed Free) 48. 000 0. 000
ACRE 0. 000 0. 00
746. 00000 0. 000 0. 00
0205 213-00013 *Spray-on Mil ch Bl anket 6. 000 0. 000
LB 0. 000 0. 00
3, 090. 00000 0. 000 0. 00
0210 213-00061 *Miul ch Tackifier 9, 628. 000 0. 000
LB 0. 000 0. 00
2. 60000 0. 000 0. 00
0215 213-00150 *Bonded Fi ber Matrix 64. 000 0. 000
ACRE 9. 000 26, 190. 00
2,910. 00000 9. 000 26, 190. 00
0220 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 80, 136. 000 0. 000
Cl ass
5% 0. 000 0. 00

2.70000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 216-00302

0230

240- 00001

0235

240- 00010

0240

304- 01000

0245

304- 06000

0250

310- 00608

0255

310- 00610

0260

403- 00720

0265

403- 34723

0270

403- 34725

0275 403-34733

C22044- ALT

STA0131- 070 PCCP ALT

22044- ALTBI D2

| TEM
DESCRI PTI ON

*Turf Reinforcenent Mat (Class 2)

*W1dlife Biologist

of Nests

*Renoval

Aggr egat e Base Course (Cdass 1)

Aggregat e Base Course (Cl ass 6)

* Ful
(0-8")

Depth Recl amation of Hot M x Asphalt Pavenent

*Ful | Depth Reclamation of Hot Pavenent

(8-12")

M x Asphal t

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX)(75) (PG 58-28)(3 Inches)

Hot M x Asphalt (Grading SX)(75) (PG 58-28)(4.5 Inches)

Hot M x Asphalt (Grading SX)(75) (PG 58-34)(2 Inches)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 795. 000
sy
5. 60000
45.000
DAY
1, 520. 00000
30. 000
HOUR
170. 00000
23, 453. 000
TON
17. 85000
61, 018. 000
TON
21. 65000
65, 097. 000
sy
2. 75000
16, 275. 000
5%
2..80000
350. 000
TON
193. 00000
3, 753. 000
sy
22.10000
1, 504. 000
%
31. 70000
10, 292. 000
sy

14. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4. 000
1. 000
5. 000

2.000
1. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 07/ 22/ 2019

1,520

170.

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

06: 36: 07

AMOUNT

7, 600

510

.00

00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22044- ALTBI D2 ESTI MATE RUNO7/22/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0002 06: 36: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 403-40000 HVA Saf ety Edge 2,241.000 0. 000
LF 0. 000 0. 00
4.05000 0. 000 0. 00
0285 411-10255 Emulsified Asphalt (S| ow Setting) 735. 000 0. 000
GAL 0. 000 0. 00
7.25000 0. 000 0. 00
0290 412-00900 Concrete Pavement (9 Inch) 142, 064. 000 0. 000
Sy 0. 000 0. 00
48. 86000 0. 000 0. 00
0295 412-02000 Concrete Safety Edge 49, 249. 000 0. 000
LF 0. 000 0. 00
3. 45000 0. 000 0. 00
0300 420-00132 Geotextile (Separator) (Cl ass 1) 34, 000. 000 0. 000
Sy 0. 000 0. 00
1. 50000 0. 000 0. 00
0305 506-00212 Ri prap (12 Inch) 477. 000 0. 000
cY 0. 000 0. 00
115. 00000 0. 000 0. 00
0310 506-01020  Geogrid Rei nforcenent 68, 000. 000 0. 000
5% 0. 000 0. 00
2. 85000 0. 000 0. 00
0315 507-00000 Concrete Slope and Ditch Paving 17. 000 0. 000
cY 0. 000 0. 00
1, 970. 00000 0. 000 0. 00
0320 601-01000 Concrete Class B 195. 000 0. 000
cY 0. 000 0. 00
963. 00000 0. 000 0. 00
0325 602- 00000 Rei nforcing Steel 10, 404. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0330 603-70808  8x8 Foot Concrete Box Cul vert (Precast) 297. 000 0. 000
LF 0. 000 0. 00

1, 320. 00000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22044- ALTBI D2 ESTI MATE RUNO7/22/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0002 06: 36: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 230. 00000 0. 000 0. 00
0340 606-00301 Cuardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 1,911. 000 0. 000
LF 0. 000 0. 00
39. 30000 0. 000 0. 00
0345 606-00943 Guardrail Type 9 (Style CGE) (Special) 685. 000 0. 000
LF 0. 000 0. 00
76. 60000 0. 000 0. 00
0350 606-02005 End Anchorage (Fl ared) 11.000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0355 607-00005 *End Post 25. 000 0. 000
EACH 6. 000 1, 566. 00
261. 00000 6. 000 1, 566. 00
0360 607-00010 *Corner and Line Brace Post 27.000 0. 000
EACH 4. 000 1, 188. 00
297. 00000 4.000 1, 188. 00
0365 607-00015 *End Post (Special) 78. 000 2.000
EACH 5. 000 1, 760. 00
352. 00000 7.000 2,464.00
0370 607-00020 *Corner and Line Brace Post (Special) 90. 000 24.000
EACH 0. 000 0. 00
121. 00000 24.000 2,904.00
0375 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 34, 973. 000 4,378. 000
LF 4,512. 000 25,718. 40
5. 70000 8, 890. 000 50, 673. 00
0375 MATERI AL ALLOMANCE 0. 000
LF 27,420. 000 41, 130. 00
1. 50000 27,420. 000 41, 130. 00
0380 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 16, 778. 000 0. 000
(Speci al)
LF 2, 795. 000 17,189. 25

6. 15000 2,795.000 17, 189. 25



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22044- ALTBI D2 ESTI MATE RUN
PRQJECT: STA0131-070 PCCP ALT ESTI MATE NO 0002
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 MATERI AL ALLOWANCE 0. 000
LF 13, 983. 000 20, 974. 50
1. 50000 13, 983. 000 20, 974. 50
0385 607-11525 *Fence (Plastic) 500. 000 50. 000
LE 0. 000 0.00
1. 20000 50. 000 60. 00
0390 607-11530  *Fence (Special) 219. 000 0. 000
LF 0. 000 0. 00
31. 50000 0. 000 0.00
0395 607-60116 *16 Foot Gate 8. 000 0. 000
EACH 0. 000 0.00
242. 00000 0. 000 0.00
0400 607-60117 *16 Foot Gate (Special) 14. 000 0. 000
EACH 0. 000 0. 00
242. 00000 0. 000 0.00
0405 607-60120 *20 Foot Gate 3. 000 0. 000
EACH 0. 000 0.00
364. 00000 0. 000 0.00
0410 607-60121  *20 Foot Gate (Special) 8. 000 0. 000
EACH 0. 000 0. 00
667. 00000 0. 000 0.00
0415 611-00016 16 Foot Cattle Guard 1. 000 0. 000
EACH 0. 000 0.00
3, 030. 00000 0. 000 0.00
0420 612-00001  *Delineator (Type I) 73.000 0. 000
EACH 0. 000 0. 00
26. 70000 0. 000 0.00
0425 612-00002 *Delineator (Type I1) 16. 000 0. 000
EACH 0. 000 0.00
29. 10000 0. 000 0.00
0430 612-00003  *Delineator (Type I11) 113. 000 0. 000
EACH 0. 000 0. 00

31.50000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22044- ALTBI D2 ESTI MATE RUNO7/22/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0002 06: 36: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 614-00011 *Sign Panel (Class |) 66. 130 0. 000
SF 0. 000 0. 00
24.20000 0. 000 0. 00
0440 614-00012 *Sign Panel (Class Il) 59. 000 0. 000
SF 0. 000 0. 00
30. 30000 0. 000 0. 00
0445 614-00013 *Sign Panel (Class I11) 155. 500 0. 000
SF 0. 000 0. 00
36. 40000 0. 000 0. 00
0450 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 91. 500 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0455 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 443. 500 0. 000
Sl i pbase
LF 0. 000 0. 00
30. 30000 0. 000 0. 00
0460 614-80385 Runmble Strip 36, 575. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00

0465 624-30019 18 Inch Drainage Pipe (Cass 10) (Conplete In Place) 274. 000 0. 000
LF 0. 000 0. 00
87. 20000 0. 000 0. 00
0470 624-30025 24 Inch Drainage Pipe (Oass 10) (Conplete In Place) 1, 629. 000 0. 000
LF 0. 000 0. 00
93. 90000 0. 000 0. 00
0475 624-30031 30 Inch Drainage Pipe (Cass 10) (Conplete In Place) 159. 000 0. 000
LF 0. 000 0. 00
116. 00000 0. 000 0. 00
0480 624-30037 36 Inch Drainage Pipe (O ass 10) (Conplete In Place) 344. 000 0. 000
LF 0. 000 0. 00
134. 00000 0. 000 0. 00
0485 624-30049 48 Inch Drainage Pipe (O ass 10) (Conplete In Place) 306. 000 0. 000
LF 0. 000 0. 00

184. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

CAT NO0200

0490

0495

0500

0505

0510

0515

0520

0525

0530

0535

0540

624- 30061

624-50025

624- 50049

625- 00000

626- 00000

626- 01103

627-00008

627-00013

627- 30407

630- 00000

630- 00001

C22044- ALT

22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

ROADWAY

60 Inch Drainage Pipe (Cass 10) (Conplete In Place)

24 I nch Equival ent
(Conp

48 | nch Equival ent
(Conp

*Construction Surveying

*Mbbi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent Marking

(Word- Synbol ) (Spe

*Fl aggi ng

*Pi | ot Car QOperation

Dr ai nage Pipe Elliptical

Dr ai nage Pipe Elliptical

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
408. 000
LF
252. 00000
(G ass 10) 554. 000
LF
181. 00000
(Class 10) 116. 000
LF
366. 00000
1. 000
LS
124, 900. 00000
1. 000
LS
694, 344. 00000
1. 000
LS
7, 440. 00000
522. 000
GAL
106. 00000
951. 000
GAL
48. 70000
646. 000
SF
25. 20000
8, 000. 000
HOUR
31. 50000
3, 200. 000
HOUR

72.70000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 050
. 180
. 230

. 000
. 250
. 250

. 083
. 083
. 166

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

Page 11

ESTI MATE RUN 07/ 22/ 2019

22,482.

173, 586.

617.

18, 522.

145.

.00

.00

.00

00

00

52

.00

.00

.00

00

40

06: 36: 07

AMOUNT

28, 727.

173, 586.

1, 235.

26, 790.

145.

.00

.00

.00

00

00

04

.00

.00

.00

75

40



CONTI D

CAT NO0200

0545

0550

0555

0560

0565

0570

0575

0580

0585

0590

0595

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80360

630- 80363

C22044- ALT

22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
129. 000
DAY
424. 00000
286. 000
DAY
1, 180. 00000
6. 000
EACH
1, 450. 00000
2.000
EACH
424. 00000
47.000
EACH
72.70000
92. 000
EACH
78. 80000
8. 000
EACH
84. 90000
40. 000
SF
24. 20000
3. 000
EACH
8, 180. 00000
300. 000
EACH
18. 20000
30. 000
EACH

18. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
6. 000
13. 000

20. 000
12. 000
32. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 500
0. 000
5. 500

12. 500
0. 000
12.500

3. 000
1. 000
4.000

0. 000
0. 000
0. 000

1.500
0. 000
1.500

28. 000
5.500
33. 500

10. 000
0. 000
10. 000
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ESTI MATE RUN 07/ 22/ 2019

2,544

14, 160

84

100

00

00

.00

.00

.00

.00

.00

.00

.00

06: 36: 07

AMOUNT

5,512

37,760

399.

985.

339.

12,270

609

182.

00

00

.00

.00

85

00

60

.00

00

70

00



CONTI D

CAT NO0200

0600

0605

0610

0615

0620

0625

0630

0635

0640

0645

0650

630- 80364

630- 80368

630- 80370

630- 80380

630- 85010

630- 85020

630- 86801

700- 70010

700- 70016

700-70018

700- 70025

C22044- ALT
22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

ROADWAY

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nment

F/ A Roadway Snpot hness | ncentive

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
EACH
18. 20000
630. 000
DAY
18. 20000
2, 000. 000
LF
58. 60000
150. 000
EACH
6. 05000
4. 000
EACH
5, 460. 00000
2.000
EACH
14, 550. 00000
1. 000
LS
31, 500. 00000
745, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
70, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5. 000
9. 000
14.000

0. 000
0. 000
0. 000

31.500
3.500
35. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 800
0. 000
. 800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13
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163.

21.

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 36: 07

AMOUNT

254,

211.

7,275

933.

.00

80

.00

75

.00

00

.00

.00

80

.00

.00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22044- ALTBI D2 ESTI MATE RUNO7/22/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0002 06: 36: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 700-70034 F/ A Project First Program 7, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700- 70034 F/ A Smart Work Zone Technol ogy 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700-70380 F/ A Erosion Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $17, 798, 468.64 $ 984,356.80$% 1, 249, 978. 54
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0675 620-00002 Field Ofice (dass 2) 1. 000 0. 083
EACH 0. 083 5,332.75
64, 250. 00000 0.166 10, 665. 50
0680 620-00012 Field Laboratory (C ass 2) 1. 000 0. 083
EACH 0.083 5,233.15
63, 050. 00000 0. 166 10, 466. 30
0685 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
9, 700. 00000 2.000 19, 400. 00

CAT 0400 CURRENT AMT $ 146, 700. 00 $ 10, 565.90 $ 40, 531. 80

PROJECT TOTAL CURRENT AMI $17, 945, 168.64 $ 994,922.70$ 1, 290, 510. 34



